

Tomas Tech All Project Management - Issues

Estimated time: 1200.0 Spent time: 512.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
764	Project progress work	New	Normal	FTP DATA LOGGING	Panupong Raksakit	300.00	168.00	16 Nov 2024 10:43
763	Project progress work	New	Normal	ANDON DASHBOARD DESIGN AND PROGRAMMING	Panupong Raksakit	600.00	304.00	16 Nov 2024 10:43
614	Project progress work	New	Normal	(Power Meter and CT) Wiring and Installation	Panupong Raksakit	348.00	88.00	16 Nov 2024 12:23