

Tomas Tech All Project Management - Issues

Estimated time: 336.0 Spent time: 673.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
997	Project progress work	In Progress	Normal	[Coding] Backend web dashboard and reports	Kittisak Isarapongporn	100.00	96.00	03 Dec 2025 16:16
911	Parent project	In Progress	Normal	[PJ250016] Management system stock and process "Pegasus" #1	Ronnagon Kongsuwan	1764.00	18.00	09 Dec 2025 16:24
908	Parent project	In Progress	Normal	[PJ250007] Warehouse Management System	Kittisak Isarapongporn	1604.00	1552.90	07 Nov 2025 16:48
901	Parent project	In Progress	Normal	[PJ250014] Production management system for NIPPON (Thailand) Co.,Ltd.	Kittisak Isarapongporn	3134.00	1444.00	11 Dec 2025 10:10
900	Parent project	In Progress	Normal	[PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT	Kittisak Isarapongporn	2064.00	818.00	13 Dec 2025 11:33
871	Project progress work	Close request	Normal	[Documentation] Get requirements of project	Kittisak Isarapongporn	340.00	295.00	04 Aug 2025 07:27
866	Project progress work	New	Normal	[Documentation] Get requirements of project	Kittisak Isarapongporn	80.00	24.00	24 Dec 2024 20:49
673	Project progress work	In Progress	Normal	[Settings] Asprova implementation	Kittisak Isarapongporn	40.00	223.00	25 Dec 2024 18:28
671	Project progress work	In Progress	Normal	[Meeting] Interview and other	Kittisak Isarapongporn	40.00	52.00	02 Sep 2024 00:39
637	Project progress work	New	Normal	[Development] Modify dashboard	Worawit Khantamool	16.00	20.00	12 Jun 2024 16:27
629	Project progress work	In Progress	Normal	[MAST] Improve pegasus	Worawit Khantamool	80.00	212.00	28 Nov 2024 15:38
623	Project progress work	In Progress	Normal	[Installation] Install Raspi and TV monitor	Kittisak Isarapongporn	20.00	50.00	25 Dec 2024 18:07
620	Project progress work	New	Normal	Meeting	Kittisak Isarapongporn	120.00	200.00	28 Nov 2024 14:05