

Tomas Tech All Project Management - Issues

Estimated time: 1136.0 Spent time: 2564.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
848	Project progress work	New	Normal	PICS - Support handy terminal	Arunwit Isarapongporn	40.00	0.00	05 Dec 2024 18:44
843	Project progress work	In Progress	High	[Cording] Warehouse system for business improvement for NKT Android	Taweesak Prumvised		437.00	08 Jun 2025 15:01
828	Project progress work	In Progress	Normal	[Cording] Warehouse system for business improvement for NKT PHP	Ronnagon Kongsuwan		440.00	12 Apr 2025 04:06
827	Parent project	In Progress	High	[PJ240059] Warehouse system for business improvement for NKT	Kittisak Isarapongporn	16.00	893.00	08 Nov 2025 10:18
821	Project progress work	New	Normal	[Colding] Back-end Web dashboard application PHP	Ronnagon Kongsuwan		0.00	28 Nov 2024 00:25
794	Project progress work	New	Normal	[Setup] Asprova production schedule tools	Ryo Nozaki		0.00	16 Nov 2024 10:37
793	Parent project	New	High	[PJ240050] Production planning software Asprova phase02 Support 80h	Ryo Nozaki	80.00	7.00	12 Aug 2025 11:25
776	Parent project	New	Normal	[PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware SoI6 PT SoI3	Nattaporn Chaiya	1080.00	996.00	03 Dec 2025 16:16
774	Project progress work	New	Normal	[Colding] Front-end Web dashboard application PHP	Worawit Khantamool		64.00	28 Nov 2024 00:24
767	Parent project	New	Normal	[PJ240057] IoT management system	Ryo Nozaki	952.00	144.00	18 Dec 2025 14:35
726	Parent project	In Progress	Normal	[PJ*****] Mobile project for NFC smart card and calling system for mobile	Ryo Nozaki	80.00	256.00	06 Dec 2024 10:36
698	Parent project	New	Normal	[PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan	Nattapol Poeam	410.00	524.50	05 Nov 2025 11:50
665	Project progress work	New	Normal	[Setting] Link with i-Reporter and Asprova	Arunwit Isarapongporn	100.00	0.00	14 Jul 2024 15:50
605	Project progress work	New	Normal	[Coding] Warehouse management system Web app PHP Phase02	Ronnagon Kongsuwan	160.00	98.00	03 Jan 2025 17:29
594	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal PHP web	Ronnagon Kongsuwan		665.00	25 Dec 2024 17:38
593	Project progress work	Close request	High	[Coding] Warehouse management system handyterminal Java	Soraya Norasing	136.00	726.00	17 Jul 2025 17:29
592	Parent project	New	High	[PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD	Ryo Nozaki	936.00	1659.00	06 Oct 2025 15:14
539	Parent project	New	Normal	[PJ240021] Warehouse management system	Ryo Nozaki	360.00	1105.50	10 Sep 2025 16:48
537	Parent project	New	Normal	[PJ240010] Production planning system APS 500,000 work	Ryo Nozaki	468.00	345.00	12 Aug 2025 10:43
533	Parent project	New	Normal	[PJ*****] General and administrative expenses	Ryo Nozaki	7599.00	2920.80	22 Aug 2025 15:13
532	Parent project	New	Normal	[PJ*****] Internal development project	Ryo Nozaki	3773.00	3371.50	27 Jun 2025 17:29
525	Project progress work	New	Normal	Priroj Neamjarn Taking Day off January-December 2024	Priroj Neamjarn	80.00	0.00	04 May 2024 17:22
524	Project progress work	New	Normal	Konlawat Saechee Taking Day off January-December 2024	Konlawat Saechee	160.00	120.00	20 Dec 2024 10:10
523	Project progress work	New	Normal	Phatthadon Inthachot Taking Day off January-December 2024	Phatthadon Inthachot	80.00	24.00	04 May 2024 17:22

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
521	Project progress work	New	Normal	Ronnagon Kongsuwan Taking Day off January-December 2024	Ronnagon Kongsuwan	80.00	4.00	04 May 2024 17:22
520	Project progress work	New	Normal	Thanthima Phaengkham Taking Day off January-December 2024	Thanthima Phaengkham	80.00	8.00	04 May 2024 17:22
517	Project progress work	New	Normal	Panupong Raksakit Taking Day off January-December 2024	Panupong Raksakit	80.00	40.00	04 May 2024 17:22
516	Project progress work	New	Normal	Narupot Muangsiri Taking Day off January-December 2024		80.00	16.00	04 May 2024 17:22
515	Project progress work	New	Normal	Nattapol Poeam Taking Day off January-December 2024	Nattapol Poeam	80.00	104.00	04 May 2024 17:22
513	Project progress work	New	Normal	Nongnut Tophimai Taking Day off January-December 2024	Nongnut Tophimai	80.00	0.00	04 May 2024 17:22
511	Project progress work	New	Normal	Arunwit Isarapongporn Taking Day off January-December 2024	Arunwit Isarapongporn	80.00	80.00	04 May 2024 17:22
510	Project progress work	New	Normal	Anek Sanohkham Taking Day off January-December 2024	Anek Sanohkham	80.00	0.00	04 May 2024 17:22
500	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal Java Phase02	Taweesak Prumvised	0.00	37.00	17 Jul 2025 17:28
482	Project progress work	New	Normal	[Consider]Ruk-com backup measures	Kittisak Isarapongporn	2.00	0.00	04 May 2024 17:20
449	Sales support	New	Normal	Sales for new and follow up each customer	Ryo Nozaki	50.00	75.00	04 May 2024 17:22
423	Sales support	In Progress	Normal	HDK meeting and site survey about traceability system	Ryo Nozaki	10.00	4.00	04 May 2024 17:22
389	Sales support	In Progress	Normal	THAI MATTO NS CO., LTD. proposal for Pegasus	Ryo Nozaki	10.00	28.00	25 Dec 2024 19:15
246	Project progress work	New	Normal	Web screen development for WD	Ronnagon Kongsuwan	20.00	0.00	04 May 2024 17:20
167	Project progress work	New	Normal	IoT monitoring at web screen development follow and design DB	Nattapol Poeam	20.00	0.00	04 May 2024 17:20
166	Project progress work	In Progress	Normal	IoT monitoring at web screen development PHP	Ronnagon Kongsuwan	1.00	1.00	04 May 2024 17:20
46	Sales support	In Progress	Normal	Safety training adjustment	Arunwit Isarapongporn	3.00	1.00	04 May 2024 17:23