

Tomas Tech Co.,Ltd. - Issues

Estimated time: 42.0 Spent time: 52.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
671	Project progress work	In Progress	Normal	[Meeting] Interview and other	Kittisak Isarapongporn	40.00	52.00	02 Sep 2024 00:39
482	Project progress work	New	Normal	[Consider]Ruk-com backup measures	Kittisak Isarapongporn	2.00	0.00	04 May 2024 17:20