

Tomas Tech Co.,Ltd. - Issues

Estimated time: 0.0 Spent time: 8.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
726	Parent project	In Progress	Normal	[PJ*****] Mobile project for NFC smart card and calling system for mobile	Ryo Nozaki	80.00	256.00	06 Dec 2024 10:36
533	Parent project	New	Normal	[PJ*****]General and administrative expenses	Ryo Nozaki	7599.00	2920.80	22 Aug 2025 15:13
532	Parent project	New	Normal	[PJ*****] Internal development project	Ryo Nozaki	3773.00	3371.50	27 Jun 2025 17:29