

Tomas Tech Co.,Ltd.

	2025-12				2026-1					2026-2				2026-3				2026-4				2026-5				
	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
Tomas Tech All Project Management	Tomas Tech All Project Management																									
Tomas Tech Co.,Ltd.	Tomas Tech Co.,Ltd.																									
[PJ*****] Internal development project	New																									
IoT monitoring at web screen development (...)	New 0%																									
Web screen development for WD	New 0%																									
IoT monitoring at web screen development (...)	In Progress 0%																									
[Consider]Ruk-com backup measures	New 0%																									
DEMO Print Bluetooth	New 90%																									
[MAST] Improve pegasus	In Progress 0%																									
SHINDENGEN operation monitoring (...)	New 30%																									
For internal meeting and other	New 100%																									
For internal meeting and other	New 100%																									
Collection data from device wattxplorer	In Progress 100%																									
first day working.	Close request 100%																									
[PJ*****]General and administrative (...)	New																									
Safety training adjustment	In Progress 10%																									
Anek Sanohkham Taking Day off January-December (...)	New 0%																									
Arunwit Isarapongporn Taking Day (...)	New 0%																									
Nongnut Tophimai Taking Day off (...)	New 0%																									
Nattapol Poeam Taking Day off January-December (...)	New 0%																									
Narupot Muangsiri Taking Day off (...)	New 0%																									
Panupong Raksakit Taking Day off (...)	New 0%																									
Thanthima Phaengkham Taking Day (...)	New 0%																									
Ronnagon Kongsuwan Taking Day off (...)	New 0%																									
Phatthadon Inthachot Taking Day (...)	New 0%																									
Priroj Neamjarn Taking Day off (...)	New 0%																									
For internal meeting and other	In Progress 0%																									
OTICS (Thailand) Company Limited (...)	In Progress 0%																									

HDK meeting and site survey about (...)	New 90%
Sales for new and follow up each (...)	In Progress 0%
Copeland (Thailand) Co., Ltd. (...)	In Progress 0%
Soraya Norasing Taking Day off (...)	In Progress 0%
For internal meeting and other	In Progress 0%
[Task] Internal management	In Progress 90%
Traceability new line for ADVICS	In Progress 90%
Machine operation monitoring for (...)	In Progress 0%
[Make concept & Summary cost] (...)	New 70%
Installation Anti virus Norton (...)	In Progress 0%
[Make concept & Summary cost] (...)	In Progress 0%
AHT CNC Montoring system	New 0%
Site survey customer for new project	New 0%
Estimate cost	New 50%
Konlawat Saechee Taking Day off (...)	In Progress 30%
THAI MATTO NS CO., LTD. proposal (...)	In Progress 25%
Rental Warehouse	New 100%
Find WH and making list	New 0%
Sent the list to Ryo san choose (...)	New 0%
Appointment to Survey (...)	New 0%
Spec meeting Robot Palletizer (Kao) (...)	Confirmation request 100%
Estimate cost for Thai Yokorei (...)	New 36%
[Requirement definition]	
Palletizer - JCU (Concept)	Confirmation request 100%
Estimate cost for Thai Yokorei (...)	New 0%
Estimate cost for DAIFUKU (...)	New 30%
Palletizer - Kao (Concept)	New 0%
Standard for ME-Drawing Template (...)	In Progress 100%
Second hand Robot (JCU - Palletizer (...)	In Progress 0%
[On-site] Meeting about New project (...)	In Progress 0%
[Meeting] Interview and other	In Progress
MCCT Make concept and summary cost	In Progress 0%
[PJ****] Mobile project for NFC smart (...)	
[Development] Mobile android device (...)	

<p>[TMS-Calling] Web development.</p> <p>Warehouse management system (Thai Inaba (...))</p>	<p>In Progress 100%</p> <p>In Progress 20%</p>
---	--