

TOYO ADVANCED TECHNOLOGIES AUTOMOBILE COMPONENTS (THAILAND) CO., LTD. - For internal project work assignment report without Nozaki

Estimated time: 0.0 Spent time: 0.0

| # | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|-----------------------|-------------|----------|--|----------------|----------------------|------------------|-------------------|
| 6739 | Project progress work | New | Normal | [Coding] | | | 0.00 | 26 Feb 2026 11:00 |
| 6738 | Project progress work | New | Normal | [Internal Design] | | | 0.00 | 26 Feb 2026 10:59 |
| 6737 | Project progress work | New | Normal | [Requirement definition] | | | 0.00 | 26 Feb 2026 10:59 |
| 6740 | Project progress work | New | Normal | [Installation&On-site support] | | 8.00 | 0.00 | 18 Mar 2026 10:33 |
| 6731 | Parent project | In Progress | Normal | [PJ260035] Traceability system for TOYO ADVANCED | Nattapol Poeam | 8.00 | 0.00 | 18 Mar 2026 10:33 |