

TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Issues

Estimated time: 0.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6429	Project progress work	New	Normal	[Installation&On-site support]			0.00	03 Feb 2026 13:26
6428	Project progress work	New	Normal	[Coding]			0.00	03 Feb 2026 13:26
6427	Project progress work	New	Normal	[Internal Design]			0.00	03 Feb 2026 13:22
6426	Project progress work	New	Normal	[Requirement definition]			0.00	03 Feb 2026 13:21
6425	Parent project	In Progress	Normal	[PJ260017] Stock Management system phase01	Anek Sanohkham	0.00	0.00	03 Feb 2026 13:35