

YAMATO ELECTRIC (THAILAND) CO.,LTD - Issues

Estimated time: 8.0 Spent time: 463.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1000	Project progress work	Close request	High	[Change requirement] Meeting Change requirement of HT	Taweesak Prumvised	8.00	0.00	04 Aug 2025 07:27
593	Project progress work	Close request	High	[Coding] Warehouse management system handyterminal Java	Soraya Norasing	136.00	726.00	17 Jul 2025 17:29
592	Parent project	New	High	[PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD	Ryo Nozaki	936.00	1659.00	06 Oct 2025 15:14