

YAMATO ELECTRIC (THAILAND) CO.,LTD

	2025-12				2026-1					2026-2					2026-3					2026-4					2026-5				
	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22			
Tomas Tech All Project Management YAMATO ELECTRIC (THAILAND) CO.,LTD [PJ250077] Stock and process "Pegasus" (...) [Requirement definition] [Internal Design] [Coding] [Installation&On-site support] [PJ240023] Stock and process "Pegasus" (...) [Coding] Warehouse management system (...) [Coding] Warehouse management system (...) [Installation] HT_YDT WMS [Change requirement] Meeting (...) [Change requirement] Meeting (...) [Coding] Software development (Web) [Coding] Import schedule production (...) [Coding] Search by part_name (...) [Coding] Add new master data (...) [Coding] Add new master data (...) [Coding] Add new page Report (...) [Coding] Add new page Report (...) [Coding] Implement QC process (...) [Coding] Add new page Schedule (...) [Coding] Add new page master (...) [Coding] Modify generate production (...) [Coding] Add new page & Implement (...) [Coding] Add new page Report (...) [Coding] Add new Report stockcard (...) [Coding] Purchase instructions (...)	Tomas Tech All Project Management YAMATO ELECTRIC (THAILAND) CO.,LTD New In Progress 100% Close request 58% Close request 100% In Progress 30% Close request 100% In Progress 95% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100% Close request 100%																												

[Coding] Add new page Report (...)	Close request 100%
[Coding] Add Setting hide (...)	Close request 100%
[Coding] Add Language menu (...)	In Progress 0%
[Coding] Gen pdf Assembly (...)	Close request 100%
[Coding] Software development (Handy)	Close request 100%
[Coding] Inbound Material (...)	Close request 100%
[Coding] Confirm material (...)	Close request 100%
[Coding] Inbound FG - Assy	Close request 100%
[Coding] Mix material	Close request 100%
[Coding] Inbound WIP - Inj (...)	Close request 100%
[Coding] Outbound Purge material (...)	Close request 100%
[Coding] Return parts to WH	Close request 100%
[Coding] Create label template (...)	Close request 100%
[Installation&On-site support]	Close request 100%
[Installation&On-site support] (...)	Close request 100%
[Installation&On-site support] (...)	Close request 100%
[Installation&On-site support] (...)	Close request 100%
[Installation&On-site support] (...)	Close request 100%
[Installation&On-site support] (...)	Close request 100%
[Installation&On-site support] (...)	Close request 100%
[Installation&On-site support] (...)	Close request 100%
[PJ250095] Label	