Issues

Estimated time: 1040.0 Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total Total Updated
estimated spent time
time
2901 AIKAI LOGISTICS (THAILAND) CO., LTD | Project progress work New Normal [Coding] Software 0.00 13 Nov 2025 13:50
development
2900 AIKAI LOGISTICS (THAILAND) CO., LTD | Project progress work New Normal [Internal Design] Hardware 40.00 0.00 13 Nov 2025 13:46
system design
2899 AIKAI LOGISTICS (THAILAND) CO., LTD Project progress work New Normal [Internal Design] Software 0.00 13 Nov 2025 13:46
system design
1036 AIKAI LOGISTICS (THAILAND) CO., LTD | Project progress work New Normal [Installation&On-site support] | Anek 464.00 0.00 13 Nov 2025 13:52
Sanohkham
1035 AIKAI LOGISTICS (THAILAND) CO., LTD | Project progress work New Normal [Coding] Anek 0.00 0.00 13 Nov 2025 13:50
Sanohkham
1034 AIKAI LOGISTICS (THAILAND) CO., LTD | Project progress work New Normal [Internal Design] Anek 40.00 0.00 13 Nov 2025 13:44
Sanohkham
1033 AIKAI LOGISTICS (THAILAND) CO., LTD | Project progress work In Progress | Normal [Requirement definition] Anek 536.00 0.00 13 Nov 2025 13:22
Sanohkham
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