Issues

Estimated time: 40.0 Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total Total spent Updated
estimated time
time
2900 AIKAI LOGISTICS (THAILAND) CO., Project progress work New Normal [Internal Design] Hardware system 40.00 0.00 13 Nov 2025 13:46
LTD design
2899 AIKAI LOGISTICS (THAILAND) CO., Project progress work New Normal [Internal Design] Software system 0.00 13 Nov 2025 13:46
LTD design
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