Issues
Estimated time: 480.0 Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total Total spent | Updated
estimated time
time
4440 AH BRAKE (THAILAND) CO., LTD. Project progress work New Normal [Coding] Config network for Purinat 480.00 0.00 16 Jan 2026 11:28
AHT Thongbaiyai
4439 AH BRAKE (THAILAND) CO., LTD. Project progress work New Normal [Installation&On-site support] 0.00 16 Jan 2026 11:26
4438 AH BRAKE (THAILAND) CO., LTD. Project progress work New Normal [Coding] 480.00 0.00 16 Jan 2026 11:28
4437 AH BRAKE (THAILAND) CO., LTD. Project progress work New Normal [Internal Design] 0.00 16 Jan 2026 11:26
4436 AH BRAKE (THAILAND) CO., LTD. Project progress work New Normal [Requirement Definition] 0.00 16 Jan 2026 11:26
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