Issues

Estimated time: 0.0 Spent time: 0.0

# Project Tracker Status Priority Subject Assignee Total Total spent |Updated
estimated time
time
6791 OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH) | Project progress work New Normal [Internal design] 16.00 0.00 11 Mar 2026 11:32
6790 OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH) | Project progress work New Normal [Requirement definition] 0.00 05 Mar 2026 15:06
6789 OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH) | Project progress work New Normal [Installation&On-site 128.00 0.00 05 Mar 2026 15:31
support]
6788 OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH) | Project progress work New Normal [Coding] 0.00 05 Mar 2026 15:05
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