Issues
Estimated time: 100.0 Spent time: 29.0

# Project Tracker Status Priority Subject Assignee Total Total spent | Updated
estimated time
time
270 Asian Stanley. International Limited | Project progress Closed Normal UPS problem meeting at on-site Ryo Nozaki 4.00 4.00 04 May 2024 16:21
work
37 Asian Stanley. International Limited | Problem-Bug Closed Normal UPS have problem Arunwit Isarapongporn | 16.00 9.00 04 May 2024 16:21
36 Asian Stanley. International Limited | Sales support Closed Normal UPS can not use in some position | Arunwit Isarapongporn | 80.00 16.00 04 May 2024 16:21
at LINE model H9J
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