KEYENCE (THAILAND) CO., LTD. - Parent project #6741

[PJ260036] Demo kit for Keyence SJ-bar Exhibition
26 Feb 2026 11:20 - Waraporn Promsopa

Status: In Progress Start date:

Priority: Normal Due date:

Assignee: Nattapol Poeam Spent time: 0.00 hour
Description

1 Electical cost
1-1 Electrical part 1 Set
1-2 Misumi EE Part 1 Set

2 Electical labore cost

2-1 Inside : Drawing design 1 Set
2-2 Inside : Wiring and Assy 1 Set
2-3 Inside : Power on and Test 1 Set

3 Mechanical cost

3-1 ME BTT 1 Set
3-2 Acrylic 1 Set

3-3 ME MiSumi 1 Set
3-4 Other 1 Set

4 Mechanical labore cost

4-1 In-Site : Drawing design 1 Set
4-2 In-Site : Assy 1 Set

Note:

* Does not include Keyence units.
¢ This quotation use for 1/8 HP MA-1000GA Airbrush pump only.

Subtasks:

Project progress work # 6742: [Requirement definition] New
Project progress work # 6743: [Internal Design] New
Project progress work # 6744: [Coding] New
Project progress work # 6745: [Installation&On-site support] New
21 Mar 2026 1/1
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