OTICS (Thailand) Co., Ltd. - Project progress work #876
Parent project # 538 (Closed): [PJ240020] Infrastructure loT system for OTICS(Thailand)

Check Power meter
26 Dec 2024 08:45 - Phatthadon Inthachot

Status: Closed Start date: 25 Nov 2024
Priority: Normal Due date: 10 Feb 2025
Assignee: Phatthadon Inthachot % Done: 100%
Category: Estimated time: 80.00 hours
Target version: Spent time: 32.00 hours
Finish date: DB skills: Not using
Programming skills: No development OS skills: Not using
Description

-Compare the values measured by the power meter with the database.

History

#1 - 27 Dec 2024 08:30 - Phatthadon Inthachot

- Status changed from New to In Progress

#2 - 06 Nov 2025 08:19 - Siriwilai Chaiwattanaphon
- % Done changed from 0 to 100

#3 - 06 Nov 2025 08:19 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed
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