AIKAI LOGISTICS (THAILAND) CO., LTD - Issues
Estimated time: 1040.0 Spent time: 0.0

# Tracker Status Priority Subject Assignee Total estimated | Total spent Updated
time time

2901 Project progress work New Normal [Coding] Software development 0.00 13 Nov 2025 13:50
2900 Project progress work New Normal [Internal Design] Hardware system design 40.00 0.00 13 Nov 2025 13:46
2899 Project progress work New Normal [Internal Design] Software system design 0.00 13 Nov 2025 13:46
1036 Project progress work New Normal [Installation&On-site support] Anek Sanohkham 464.00 0.00 13 Nov 2025 13:52
1035 Project progress work New Normal [Coding] Anek Sanohkham 0.00 0.00 13 Nov 2025 13:50
1034 Project progress work New Normal [Internal Design] Anek Sanohkham 40.00 0.00 13 Nov 2025 13:44
1033 Project progress work In Progress Normal [Requirement definition] Anek Sanohkham 536.00 0.00 13 Nov 2025 13:22
1032 Parent project In Progress Normal [PJ250024] Inspection label system development fee Anek Sanohkham 1040.00 0.00 13 Nov 2025 13:52
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