Tomas Tech All Project Management - Issues
Estimated time: 200.0 Spent time: 0.0

# Tracker Status Priority Subject Assignee Total Total spent Updated
estimated time
time
3245 Project progress work New Normal [Installation&On-site support] Teaching for UT/User Testing & Sermsak Prowee 0.00 11 Dec 2025 15:35
Trial/Supports user feedback
3242 Project progress work New Normal [Installation&On-site support] PLC Validation check Sermsak Prowee 0.00 11 Dec 2025 15:28
3236 Project progress work New Normal [Installation&On-site support] Software master PLC System Sermsak Prowee 40.00 0.00 11 Dec 2025 15:14
Installation
3186 Project progress work New Normal [Coding] SIT Sermsak Prowee 40.00 0.00 11 Dec 2025 13:56
3185 Project progress work New Normal [Coding] Development Sermsak Prowee 120.00 0.00 11 Dec 2025 13:55
2810 Project progress work New Normal [Coding] Master PLC Sermsak Prowee 160.00 0.00 11 Dec 2025 13:57
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