

Topre (Thailand) Co.,Ltd. - Parent project #1042

[PJ250006] ConMas i-Reporter 10 users On-premises for Topre

06 Aug 2025 11:01 - Siriporn Nimitmuenwai

Status:	In Progress	Start date:	01 Feb 2025
Priority:	Normal	Due date:	01 Feb 2025
Assignee:	Anek Sanohkham	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 1043: [Requirement definition]			New
Project progress work # 1044: [Internal Design]			New
Project progress work # 1045: [Coding]			New
Project progress work # 1046: [Installation&On-site support]			New

History

#1 - 08 Sep 2025 14:03 - Siriporn Nimitmuenwai

- File   Project schedule for Topre (Thailand) Co., Ltd I-Reporter project Rev.1.xlsx added

#2 - 19 Nov 2025 16:22 - Siriwilai Chaiwattanaphon

- Software 1 set
- 1-1 Basic Package Software
- *ConMas i-Reporter On-premise License Version
- *10 users (= number of account user ID)
- 1-2 Software initial setup fee 1 job
- 1-3 Form creation fee 1 sheet 1 sheet
- 1-4 ConMas i-Reporter License maintenance Fee (From the first year) 1 year
- 1-5 ConMas i-Reporter System maintenance Fee (From the first year) 1 year
- 2 Installation
- 2-1 Software installation 2people 3days 1 job
- 2-2 Teaching 2people 3days 1 job

Files

  Project schedule for Topre (Thailand) Co., Ltd I-Reporter project Rev.1.xlsx	08 Sep 2025	Siriporn Nimitmuenwai
--	-------------	-----------------------