

A.N.I. LOGISTICS, LTD. - Project progress work #1067

Parent project # 1058 (In Progress): [PJ250037] CKD system Phase 06

[Installation&On-site support]

08 Aug 2025 10:08 - Siriporn Nimitmuenwai

Status:	New	Start date:	03 Nov 2025
Priority:	Normal	Due date:	05 Dec 2025
Assignee:	Kittisak Isarapongporn	% Done:	15%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Subtasks:			
Project progress work # 2966: [Installation&On-site support] Trim			New
Project progress work # 2968: [Installation&On-site support] Install WebSocket controll...			New
Project progress work # 2969: [Installation&On-site support] Create Table Master			New
Project progress work # 2970: [Installation&On-site support] Handy Set IP and Install A...			New
Project progress work # 2971: [Installation&On-site support] Import master Ocr-Qpoint c...			New
Project progress work # 2972: [Installation&On-site support] UAT Inner packing Process ...			New
Project progress work # 2973: [Installation&On-site support] Import master program IV d...			New
Project progress work # 2974: [Installation&On-site support] Import master program IM d...			New
Project progress work # 2975: [Installation&On-site support] Import master weight data			New
Project progress work # 2976: [Installation&On-site support] Training User			New
Project progress work # 2977: [Installation&On-site support] Modify web socket			New
Project progress work # 2978: [Installation&On-site support] Internal Test IV/IM			New
Project progress work # 2979: [Installation&On-site support] Modify Label Tag Receive (...)			New
Project progress work # 2980: [Installation&On-site support] Install Hardware weight sc...			New
Project progress work # 2981: [Installation&On-site support] UAT of weight scale (1 Set)			New
Project progress work # 2982: [Installation&On-site support] Install Hardware weight sc...			New
Project progress work # 2983: [Installation&On-site support] UAT of weight scale (9 Set)			New
Project progress work # 2967: [Installation&On-site support] Panel			New
Project progress work # 2984: [Installation&On-site support] Install WebSocket controll...			New
Project progress work # 2985: [Installation&On-site support] Create Table Master			New
Project progress work # 2986: [Installation&On-site support] Handy Set IP and Install A...			New
Project progress work # 2987: [Installation&On-site support] Import master Ocr-Qpoint c...			New
Project progress work # 2988: [Installation&On-site support] Training User			New
Project progress work # 2989: [Installation&On-site support] Modify Label Tag Receive (...)			New
Project progress work # 2990: Installation&On-site support] Install Hardware weight sca...			New
Project progress work # 2991: [Installation&On-site support] UAT of weight scale (1 Set)			New

History

#1 - 14 Nov 2025 09:30 - Siriwilai Chaiwattanaphon

- Due date deleted (01 Nov 2025)
- Start date deleted (01 Aug 2025)

#2 - 18 Nov 2025 15:27 - Siriwilai Chaiwattanaphon

- Assignee deleted (Kittisak Isarapongporn)

#3 - 19 Nov 2025 11:15 - Siriwilai Chaiwattanaphon

- Due date set to 28 Nov 2025
- Assignee set to Kittisak Isarapongporn
- Start date changed from 18 Nov 2025 to 01 Nov 2025
- Estimated time set to 216.00 h

#4 - 19 Nov 2025 11:19 - Siriwilai Chaiwattanaphon

- Due date deleted (28 Nov 2025)
- Start date deleted (01 Nov 2025)
- Estimated time deleted (216.00 h)