

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #1098

Parent project # 698 (New): [PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan

[Coding] Backend coding \* hold, Waiting for shindengen

11 Aug 2025 15:48 - Siriporn Nimitmuenwai

<b>Status:</b>	New	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Phattarapong Kammee	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>		<b>DB skills:</b>	Not using
<b>Programming skills:</b>	Back end/PHP	<b>OS skills:</b>	Not using
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 1397: [Coding] Air flow			New
Project progress work # 1398: [Coding] Chiller			New
Project progress work # 1399: [Coding] Power meter			New
Project progress work # 1400: [Coding] Factory monitoring			New
Project progress work # 1401: [Coding] Manage meter			New
Project progress work # 1402: [Coding] Production monitoring			New
Project progress work # 1403: [Coding] Analysis			New
Project progress work # 1404: [Coding] Manage peak rate			New
Project progress work # 1405: [Coding] Manage target			New
Project progress work # 1406: [Coding] Sync data			New
Project progress work # 1407: [Coding] Electric summary			New

History

#1 - 11 Sep 2025 10:42 - Siriporn Nimitmuenwai

- Subject changed from [Coding] to [Coding] Backend coding
- Due date deleted (30 Nov 2024)
- Assignee changed from Nattapol Poeam to Phattarapong Kammee
- Start date deleted (07 Aug 2024)
- Programming skills Back end/PHP added
- Programming skills deleted (No development)

#2 - 11 Sep 2025 10:53 - Siriporn Nimitmuenwai

- Subject changed from [Coding] Backend coding to [Coding] Backend coding \* hold, Waiting for shindengen