

A.N.I. LOGISTICS, LTD. - Project progress work #134

Parent project # 530 (Closed): [PJ230054] CKD process management system phase3 for ANI

[Installation&On-site support] CKD process management system phase3 for ANI

19 Oct 2023 12:47 - Ryo Nozaki

Status:	Closed	Start date:	11 Mar 2024
Priority:	Normal	Due date:	29 Mar 2024
Assignee:	Tanawan Wongsard	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

- #1 - 19 Oct 2023 12:58 - Ryo Nozaki
- Project changed from A.N.I. LOGISTICS, LTD. to 89
- #2 - 21 Feb 2024 16:41 - Kittisak Isarapongporn
- Status changed from New to In Progress
- Assignee changed from Yutthapong Sricha to Tanawan Wongsard
- Start date changed from 18 Mar 2024 to 11 Mar 2024
- #3 - 01 May 2024 16:54 - Ryo Nozaki
- Status changed from In Progress to Closed
- #4 - 04 May 2024 15:11 - Ryo Nozaki
- Project changed from 89 to A.N.I. LOGISTICS, LTD.
- Parent task set to #530
- #5 - 30 Oct 2025 09:05 - Siriwilai Chaiwattanaphon
- % Done changed from 0 to 100