

A.N.I. LOGISTICS, LTD. - Project progress work #1483

Parent project # 1058 (In Progress): [PJ250037] CKD system Phase 06
Project progress work # 1066 (In Progress): [Coding] Handy development

[Coding] OCR - IV

24 Sep 2025 14:44 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	25 Sep 2025
Priority:	Normal	Due date:	30 Sep 2025
Assignee:	Priroj Neamjarn	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	80.00 hours
Finish date:		DB skills:	My SQL
Programming skills:	Android/Java	OS skills:	Windows server
Description			
OCR-IV			

History

#1 - 24 Sep 2025 14:49 - Siriporn Nimitmuenwai

- Status changed from New to In Progress

#2 - 24 Sep 2025 14:50 - Siriporn Nimitmuenwai

- Status changed from In Progress to New

#3 - 10 Oct 2025 17:11 - Priroj Neamjarn

- Description updated
- % Done changed from 0 to 30

today
-Create UI and Socket for IV process
tomorrow
-Create UI and Socket for IV process

#4 - 14 Oct 2025 17:04 - Priroj Neamjarn

- Status changed from New to In Progress
- % Done changed from 30 to 40

today
-Create UI and Socket for IV process
tomorrow
-Create UI and Socket for IV process

#5 - 16 Oct 2025 17:06 - Priroj Neamjarn

- % Done changed from 40 to 60

today
-Create UI and Socket for IV process
tomorrow
-Create UI and Socket for IV process

#6 - 17 Oct 2025 17:11 - Priroj Neamjarn

- % Done changed from 60 to 80

today
-Create UI and Socket for IV process
tomorrow
-Create UI and Socket for IV process

-Create UI and Socket for IM process

#7 - 18 Oct 2025 17:15 - Priroj Neamjarn

- % Done changed from 80 to 100

-Create UI and Socket for IV process
tomorrow

-Create UI and Socket for IM process

#8 - 30 Oct 2025 09:20 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed