

## NIPPN (Thailand) Co.,Ltd. - Project progress work #1506

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

### [Coding] Schedule/Non-Schedule

25 Sep 2025 15:54 - Siriporn Nimitmuenwai

<b>Status:</b>	Closed	<b>Start date:</b>	08 Sep 2025
<b>Priority:</b>	Normal	<b>Due date:</b>	11 Nov 2025
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	496.00 hours
<b>Finish date:</b>		<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Web/PHP	<b>OS skills:</b>	Windows server
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 1507: [Coding] PO Customer			Closed
Project progress work # 1508: [Coding] PO planning			Closed
Project progress work # 1509: [Coding] Outbound schedule			Closed
Project progress work # 1510: [Coding] Outbound			Closed
Project progress work # 1512: [Coding] Picking/FG/Delivery Schedule Generate			Closed
Project progress work # 1513: [Coding] RM Requisition sheet & schedule			Closed
Project progress work # 1514: [Coding] Issues Blending formula sheet			Closed
Project progress work # 1527: [Coding] Inbound schedule RM			Closed
Project progress work # 1528: [Coding] Inbound History			Closed
Project progress work # 1532: [Coding] Incoming Plan			Closed
Project progress work # 1533: [Coding] Add RM			Closed
Project progress work # 1534: [Coding] FG - Print label FG			Closed
Project progress work # 1536: [Coding] QC FG Release Product			Closed
Project progress work # 1686: [Coding] Delivery Planning			Closed
Project progress work # 1688: [Coding] Monthly Inventory report			Closed
Project progress work # 1689: [Coding] Dashboard UI			Closed
Project progress work # 1708: [Coding] Inbound schedule Production			Closed
Project progress work # 1709: [Coding] Inbound schedule FG			Closed
Project progress work # 2688: [Coding] Packaging & Labeling Condition Inspection Record			Closed
Project progress work # 2689: [Coding] Dashboard Backend			Closed
Project progress work # 2881: [Coding] Installation of NFT functions to AWS			Closed
Project progress work # 2882: [Coding] FG - Print label FG			Closed
Project progress work # 2883: [Coding] Packaging & Labeling Condition Inspection Record			Closed

### History

#### #1 - 26 Sep 2025 08:05 - Siriporn Nimitmuenwai

- Status changed from New to In Progress

#### #2 - 29 Sep 2025 14:20 - Siriporn Nimitmuenwai

- Subject changed from [Coding] Web Development to [Coding] Schedule/Non-Schedule

#### #3 - 29 Sep 2025 14:21 - Siriporn Nimitmuenwai

- Assignee deleted (Supatnchai Hempolchom)

#### #4 - 05 Nov 2025 08:08 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed

**#5 - 12 Nov 2025 11:39 - Siriwilai Chaiwattanaphon**

- Status changed from Closed to In Progress

**#6 - 12 Nov 2025 16:09 - Siriwilai Chaiwattanaphon**

- Status changed from In Progress to Closed