

THAI MATTO NS CO.,LTD. - Project progress work #1578

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1555 (In Progress): [Coding] Master management

[Coding] IN/OUT Schedule

29 Sep 2025 15:41 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	17 Oct 2025
Priority:	Normal	Due date:	17 Oct 2025
Assignee:	Thiraporn Amornsirinukorh	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	17 Oct 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 30 Sep 2025 11:17 - Siriwilai Chaiwattanaphon

- Status changed from New to In Progress

#2 - 30 Sep 2025 11:20 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 90

#3 - 16 Oct 2025 09:33 - Siriwilai Chaiwattanaphon

- Due date changed from 01 Oct 2025 to 05 Nov 2025

- Status changed from In Progress to New

- Start date changed from 30 Sep 2025 to 04 Nov 2025

- % Done changed from 90 to 0

#4 - 31 Oct 2025 14:45 - Siriwilai Chaiwattanaphon

- Due date changed from 05 Nov 2025 to 17 Oct 2025

- Status changed from New to Closed

- Start date changed from 04 Nov 2025 to 17 Oct 2025

- % Done changed from 0 to 100

- Estimated time changed from 16.00 h to 8.00 h

- Finish date set to 17 Oct 2025