

NIPPN (Thailand) Co.,Ltd. - Project progress work #1609

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

[Coding] Warehouse

30 Sep 2025 14:29 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	08 Oct 2025
Priority:	Normal	Due date:	02 Nov 2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	56.00 hours
Finish date:		DB skills:	Not using
Programming skills:	Windows/C#	OS skills:	Not using
Description			
Subtasks:			
Project progress work # 1610: [Coding] Incoming Plan			Closed
Project progress work # 1608: [Coding] Login , Menu and others			Closed
Project progress work # 1611: [Coding] Picking Plan - Full bag			Closed
Project progress work # 1612: [Coding] Picking Plan - Weighing			Closed
Project progress work # 1613: [Coding] Weighing Receiving			Closed
Project progress work # 1614: [Coding] Weighing Out			Closed
Project progress work # 1694: [Coding] Production[3F]			Closed
Project progress work # 1695: [Coding] Production[2F]			Closed
Project progress work # 1696: [Coding] Delivery			Closed
Project progress work # 1697: [Coding] Stock Management			Closed

History

- #1 - 15 Oct 2025 15:02 - Siriwilai Chaiwattanaphon
- Subject changed from [Coding] Warehouse to [Coding] Handy development
- #2 - 15 Oct 2025 15:44 - Siriwilai Chaiwattanaphon
- Subject changed from [Coding] Handy development to [Coding] Warehouse
- #3 - 18 Oct 2025 08:49 - Siriwilai Chaiwattanaphon
- Assignee deleted (Surasak Atchanawat)
- #4 - 12 Nov 2025 11:36 - Siriwilai Chaiwattanaphon
- Status changed from New to Closed