

Mitsui Precision Thai Co.,Ltd - Project progress work #1713

Parent project # 911 (In Progress): [PJ250016] Management system stock and process "Pegasus" #1

Project progress work # 1118 (New): [Coding]

[Coding] Import Schedule Raw Material Receiving (Plan) -WH

20 Oct 2025 09:48 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	21 Oct 2025
Priority:	Normal	Due date:	21 Oct 2025
Assignee:	Ronnagon Kongsuwan	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	21 Oct 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 04 Nov 2025 13:16 - Siriwilai Chaiwattanaphon

- Subject changed from [Coding] Print PDF PO International to [Coding] Import Schedule Raw Material Receiving (Plan) -WH
- Due date set to 21 Oct 2025
- Status changed from New to Closed
- Start date set to 21 Oct 2025
- % Done changed from 0 to 100
- Estimated time set to 8.00 h
- Finish date set to 21 Oct 2025