

THAI MATTO NS CO.,LTD. - Project progress work #2804

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1581 (New): [Coding] Handy development

[Coding] Delivery

31 Oct 2025 16:29 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	30 Oct 2025
Priority:	Normal	Due date:	16 Dec 2025
Assignee:	Surat Duangchiaw	% Done:	50%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

- #1 - 13 Nov 2025 08:48 - Siriwilai Chaiwattanaphon
  - Subject changed from [Coding] QC to [Coding] Delivery
  - Due date changed from 30 Oct 2025 to 17 Nov 2025
  - % Done changed from 0 to 10
- #2 - 20 Nov 2025 11:53 - Siriwilai Chaiwattanaphon
  - % Done changed from 10 to 50
- #3 - 13 Dec 2025 11:35 - Siriwilai Chaiwattanaphon
  - Due date changed from 17 Nov 2025 to 16 Dec 2025