

Asian Stanley. International Limited - Sales support #287

Parent project # 560 (Closed): [PJ230033]Label printing system concept1

support user for label printing system

07 Dec 2023 22:13 - Soraya Norasing

<b>Status:</b>	Closed	<b>Start date:</b>	07 Dec 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	07 Dec 2023
<b>Assignee:</b>	Soraya Norasing	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	3.00 hours
<b>Target version:</b>		<b>Spent time:</b>	3.00 hours
<b>Finish date:</b>	07 Dec 2023		
<b>Description</b>			
1.support user plcc line			
2.support user chip line			

History

#1 - 07 Dec 2023 22:24 - Soraya Norasing

- Status changed from New to Confirmation request
  - % Done changed from 0 to 100
  - Finish date set to 07 Dec 2023
- 1.support user plcc line
- support user for import item master
- 2.support user chip line
- test export report and Check the accuracy of the report.(Found a problem that the work shift cycle was not cut properly.)
  - Check the functionality of Handy. (Because it was found that the printing order was not complete in full quantity.)

#2 - 08 Dec 2023 23:26 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 13 Dec 2023 23:22 - Ryo Nozaki

- Status changed from Close request to Closed

#4 - 04 May 2024 16:22 - Ryo Nozaki

- Project changed from 30 to Asian Stanley. International Limited
- Parent task set to #560