

Tomas Tech Co.,Ltd. - Sales support #30

Parent project # 533 (New): [PJ\*\*\*\*\*]General and administrative expenses

[FY2023]Common management for Nattapol

07 Oct 2023 15:04 - Ryo Nozaki

|                        |                |                        |              |
|------------------------|----------------|------------------------|--------------|
| <b>Status:</b>         | Closed         | <b>Start date:</b>     | 27 Oct 2023  |
| <b>Priority:</b>       | Normal         | <b>Due date:</b>       | 31 Dec 2023  |
| <b>Assignee:</b>       | Nattapol Poeam | <b>% Done:</b>         | 100%         |
| <b>Category:</b>       |                | <b>Estimated time:</b> | 200.00 hours |
| <b>Target version:</b> |                | <b>Spent time:</b>     | 8.00 hours   |
| <b>Finish date:</b>    | 27 Oct 2023    |                        |              |
| <b>Description</b>     |                |                        |              |

History

- #1 - 07 Oct 2023 15:04 - Ryo Nozaki
- Copied from Sales support #29: [FY2023]Common management for Narupot added
- #2 - 07 Oct 2023 15:04 - Ryo Nozaki
- Copied to Sales support #31: [FY2023]Common management for Santi added
- #3 - 18 Oct 2023 20:46 - Ryo Nozaki
- Copied to deleted (Sales support #31: [FY2023]Common management for Santi)
- #4 - 18 Oct 2023 20:47 - Ryo Nozaki
- Copied from deleted (Sales support #29: [FY2023]Common management for Narupot)
- #5 - 18 Oct 2023 20:47 - Ryo Nozaki
- % Done changed from 0 to 90
- #6 - 19 Oct 2023 21:55 - Nattapol Poeam
- Status changed from New to In Progress
- Start date changed from 07 Oct 2023 to 27 Oct 2023
- Finish date set to 27 Oct 2023
- #7 - 30 Jan 2024 21:11 - Ryo Nozaki
- % Done changed from 90 to 100
- #8 - 30 Jan 2024 21:11 - Ryo Nozaki
- Status changed from In Progress to Closed
- #9 - 04 May 2024 17:23 - Ryo Nozaki
- Project changed from 42 to Tomas Tech Co.,Ltd.
- Parent task set to #533