

ATA Casting Technology Co., Ltd. - Project progress work #310

Parent project # 544 (Closed): [PJ230032]Traceability system for Delta line

Support config Data Master Reader and insert Data Laser.

15 Dec 2023 17:44 - Kamol Anekchatnuntakool

Status:	Closed	Start date:	15 Dec 2023
Priority:	Normal	Due date:	22 Dec 2023
Assignee:	Kamol Anekchatnuntakool	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	21.00 hours
Finish date:	19 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Support config Data Master Reader and insert Data Laser.			

History

#1 - 15 Dec 2023 17:45 - Kamol Anekchatnuntakool

- Status changed from New to In Progress
- % Done changed from 0 to 30

Support config Data Master Reader and insert Data Laser.

#2 - 18 Dec 2023 20:18 - Kamol Anekchatnuntakool

- % Done changed from 30 to 60

Support insert Data Laser 3 Pallet and Data Assembly 3 Pallet.

#3 - 19 Dec 2023 16:42 - Kamol Anekchatnuntakool

- Status changed from In Progress to Confirmation request
- % Done changed from 60 to 100
- Finish date set to 19 Dec 2023

Support insert Data Assembly 3 Pallet.

#4 - 20 Dec 2023 00:07 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 22 Dec 2023 09:12 - Ryo Nozaki

- Status changed from Close request to Closed

#6 - 04 May 2024 16:28 - Ryo Nozaki

- Project changed from 22 to ATA Casting Technology Co., Ltd.
- Parent task set to #544