

Asian Stanley. International Limited - Project progress work #3251

Parent project # 3248 (In Progress): [PJ2500XX] Handy terminal Process control system modification fee

[Coding]

13 Dec 2025 09:31 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	08 Dec 2025
Priority:	Normal	Due date:	30 Jan 2026
Assignee:	Soraya Norasing	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Subtasks:			
Project progress work # 3252: [Coding] Process Control system			New
Project progress work # 3253: [Coding] Show Classify Lot (Barcode 39)			New
Project progress work # 3254: [Coding] History Page			New
Project progress work # 3255: [Coding] Classify Process Support Direct Taping Machine			New
Project progress work # 3256: [Coding] AG AOI			New
Project progress work # 3257: [Coding] Check Machine Status			New
Project progress work # 3258: [Coding] Internal Test			New
Project progress work # 3259: [Coding] Final Test			New
Project progress work # 3260: [Coding] Taping Label system			New
Project progress work # 3261: [Coding] Taping Plan (FIFO)			New
Project progress work # 3262: [Coding] Taping label record			New
Project progress work # 3263: [Coding] Check Machine status			New
Project progress work # 3264: [Coding] Internal Test			New
Project progress work # 3265: [Coding] Final Test			New