

Asian Stanley. International Limited - Project progress work #414

Parent project # 552 (Closed): [PJ240005]Handy terminal Process control system create 3 screen and wiring

Develop new screen of dashboard

31 Jan 2024 15:36 - Tanawan Wongsard

Status:	Closed	Start date:	29 Jan 2024
Priority:	Normal	Due date:	29 Feb 2024
Assignee:	Jidapha Mangkhachot	% Done:	0%
Category:		Estimated time:	120.00 hours
Target version:		Spent time:	8.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
create new 3 screen.			
- Production control BUDOMARI information board, this screen displays dynamic topic with user interactive			
-Production control board w5 line, Display table by first column is 20'th of month			
-Production control board (summary), create a screen by design			

History

- #1 - 01 Feb 2024 20:35 - Ryo Nozaki
- Project changed from Asian Stanley. International Limited to 128
- #2 - 01 May 2024 17:02 - Ryo Nozaki
- Assignee changed from Tanawan Wongsard to Jidapha Mangkhachot
- #3 - 01 May 2024 17:03 - Ryo Nozaki
- Status changed from New to Closed
- #4 - 04 May 2024 16:24 - Ryo Nozaki
- Project changed from 128 to Asian Stanley. International Limited
- Parent task set to #552