

Tomas Tech Co.,Ltd. - Sales support #44

Parent project # 533 (New): [PJ*****]General and administrative expenses

CKD & Meji Meeting IOT Monitoring system

10 Oct 2023 08:40 - Santi Srichankaew

Status:	Closed	Start date:	09 Oct 2023
Priority:	Normal	Due date:	09 Oct 2023
Assignee:	Santi Srichankaew	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	16 Nov 2023		
Description			
-CKD & Meji Meeting IOT Monitoring system at office Concepts Demokit flow meter control IO Show status on mobile IOS,Android			

History

- #1 - 11 Oct 2023 11:11 - Ryo Nozaki
- Project changed from Tomas Tech Co.,Ltd. to 42
- #2 - 16 Nov 2023 14:05 - Santi Srichankaew
- Status changed from New to Confirmation request
- Finish date set to 16 Nov 2023
- CKD & Meji Meeting IOT Monitoring system
- #3 - 16 Nov 2023 16:53 - Kittisak Isarapongporn
- Status changed from Confirmation request to Close request
- #4 - 19 Nov 2023 10:03 - Ryo Nozaki
- Status changed from Close request to Closed
- #5 - 04 May 2024 17:23 - Ryo Nozaki
- Project changed from 42 to Tomas Tech Co.,Ltd.
- Parent task set to #533