

Tomas Tech Co.,Ltd. - Project progress work #454

Parent project # 533 (New): [PJ*****]General and administrative expenses

Internal meeting with new member (K.Jidapha)

26 Feb 2024 10:21 - Soraya Norasing

Status:	Closed	Start date:	21 Feb 2024
Priority:	Normal	Due date:	21 Feb 2024
Assignee:	Soraya Norasing	% Done:	100%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	3.00 hours
Finish date:	21 Feb 2024	DB skills:	
Programming skills:		OS skills:	
Description			
-Explain how to use the calendar. -Explain how to use the redmine. -Explain the database of ASI for display on TV			

History

#1 - 26 Feb 2024 10:22 - Soraya Norasing

- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 21 Feb 2024

- Explain how to use the calendar.
- Explain how to use the redmine.
- Explain the database of ASI for display on TV

#2 - 29 Mar 2024 15:48 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 30 Mar 2024 15:39 - Ryo Nozaki

- Status changed from Close request to Closed

#4 - 04 May 2024 17:22 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.
- Parent task set to #533