

ATA Casting Technology Co., Ltd. - Problem-Bug #595

Parent project # 544 (Closed): [PJ230032]Traceability system for Delta line

ATA Casting traceability system delta line

09 May 2024 09:10 - Teeradon Yuensakul

| | | | |
|--|--------------------|-----------------|---------------|
| Status: | Closed | Start date: | 08 May 2024 |
| Priority: | Normal | Due date: | 14 May 2024 |
| Assignee: | Teeradon Yuensakul | % Done: | 100% |
| Category: | | Estimated time: | 40.00 hours |
| Target version: | | Spent time: | 48.00 hours |
| Finish date: | | DB skills: | MS SQL Server |
| Programming skills: | PLC/Mitsubishi | OS skills: | Not using |
| Description | | | |
| Investigating problems with the Brogwroner line traceability system at ATA Casting | | | |

History

#1 - 09 May 2024 16:17 - Teeradon Yuensakul

- Due date changed from 08 May 2024 to 14 May 2024
- % Done changed from 100 to 30
- Estimated time changed from 8.00 h to 40.00 h
- Parent task changed from #508 to #544

I think , Maybe product in some process is skiped , NG or not update to database .So when before packing the worker must scan QR-Code for checking OK every process . The scanner does not found product information.

#2 - 09 May 2024 16:52 - Teeradon Yuensakul

- Status changed from New to In Progress

#3 - 09 May 2024 16:53 - Teeradon Yuensakul

I think , Maybe product in some process is skiped , NG or not update to database .So when before packing the worker must scan QR-Code for checking OK every process . The scanner does not found product information.

#4 - 14 May 2024 10:36 - Teeradon Yuensakul

- % Done changed from 30 to 60

#5 - 19 May 2024 17:22 - Ryo Nozaki

- Project changed from Tomas Tech Co.,Ltd. to ATA Casting Technology Co., Ltd.
- Subject changed from ATA Casting to ATA Casting traceability system delta line

#6 - 25 Dec 2024 23:46 - Ryo Nozaki

- Status changed from In Progress to Closed

#7 - 04 Nov 2025 16:47 - Siriwilai Chaiwattanaphon

- % Done changed from 60 to 100