

Asian Stanley. International Limited - Parent project #789

[PJ240043] Calling maintenance staff concept2 Handy terminal + Tablet

16 Nov 2024 10:33 - Ryo Nozaki

Status:	Closed	Start date:	01 Apr 2025
Priority:	Normal	Due date:	16 Sep 2025
Assignee:	Ryo Nozaki	Spent time:	59.00 hours
Description			
Subtasks:			
Project progress work # 790: [Colding] Handy terminal BT-A500 Java application [Calling...			Closed
Project progress work # 995: get requirement and create specification Doc. [Calling mai...			Closed
Project progress work # 1080: [Requirement definition]			Closed
Project progress work # 1081: [Internal Design]			Closed
Project progress work # 1083: [Installation&On-site support]			Closed
Project progress work # 1668: [Installation&On-site support] Software installation			Closed
Project progress work # 1669: [Installation&On-site support] Hardware installation			Closed
Project progress work # 1670: [Installation&On-site support] Teaching for UT			Closed
Project progress work # 1671: [Installation&On-site support] User Testing & Trial			Closed
Project progress work # 1672: [Installation&On-site support] Supports user feedback			Closed
Project progress work # 1673: [Installation&On-site support] Teaching for Go live			Closed
Project progress work # 1674: [Installation&On-site support] Go live			Closed
Project progress work # 1338: [Coding] Software development (Handy)			Closed
Project progress work # 1348: [Coding] Handy Create function Request Repair			Closed
Project progress work # 1349: [Coding] Handy Create function Inspection			Closed
Project progress work # 1340: [Coding] Software development (Tablet)			Closed
Project progress work # 1350: [Coding] Tablet Create function Job Assignment			Closed
Project progress work # 1351: [Coding] Tablet Create function Monitor			Closed
Project progress work # 1342: [Coding] Web Socket			Closed
Project progress work # 1343: [Coding] Web			Closed
Project progress work # 1357: [Coding] 4/4 dashboards			Closed
Project progress work # 1360: [Coding] Monitor #1			Closed
Project progress work # 1361: [Coding] Monitor #2			Closed
Project progress work # 1362: [Coding] Monitor #3			Closed
Project progress work # 1363: [Coding] Monitor #4			Closed
Project progress work # 1358: [Coding] Generate PDF report			Closed
Project progress work # 1359: [Coding] web socket			Closed
Project progress work # 1346: [Coding] Software development (Window App)			Closed
Project progress work # 1352: [Coding] Window App Add table master 6 tabel			Closed
Project progress work # 1353: [Coding] Window App Create report 3 reports			Closed
Project progress work # 1354: [Coding] Breakdown report			Closed
Project progress work # 1355: [Coding] MTTR report			Closed
Project progress work # 1356: [Coding] PDF report			Closed

History

- #1 - 16 Nov 2024 12:26 - Ryo Nozaki
- File 4. Gantt chart Project schedule for Calling maintenance staff system_R1.xlsx added
- #2 - 06 Oct 2025 13:10 - Siriwilai Chaiwattanaphon
- File 4. Gantt chart Project schedule for Calling maintenance staff system_R5 K.Soraya.xlsx added
- #3 - 13 Nov 2025 15:49 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed

Files

4. Gantt chart	Project schedule for Calling maintenance staff system_4615.xls	16 Nov 2024	Ryo Nozaki
4. Gantt chart	Project schedule for Calling maintenance staff system_575549-praya.xls	16 Oct 2025	Siriwilai Chaiwattanaphon