

ATA Casting Technology Co., Ltd. - Project progress work #91

Parent project # 544 (Closed): [PJ230032]Traceability system for Delta line

Modify Pegasus.

19 Oct 2023 08:05 - Kamol Anekchatnuntakool

Status:	Closed	Start date:	26 Oct 2023
Priority:	Normal	Due date:	03 Nov 2023
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	22.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
The customer has requested to modify the search for the number of Pallet digits from 9 to 14 for Pegasus.			

History

#1 - 19 Oct 2023 10:16 - Kittisak Isarapongporn  
- Start date changed from 19 Oct 2023 to 25 Oct 2023

#2 - 25 Oct 2023 19:59 - Kittisak Isarapongporn  
- Status changed from New to Close request

#3 - 30 Oct 2023 05:47 - Ryo Nozaki  
- Status changed from Close request to In Progress

please close sub task first

#4 - 01 May 2024 16:28 - Ryo Nozaki  
- Status changed from In Progress to Closed

#5 - 04 May 2024 16:28 - Ryo Nozaki  
- Project changed from 22 to ATA Casting Technology Co., Ltd.  
- Parent task set to #544