

## Minebea AccessSolutions Thai Ltd - Project progress work #97

Parent project # 534 (Closed): [PJ230042]Inbound Outbound Management System for MAST

### [Coding]Android handyterminal BTA500

19 Oct 2023 11:39 - Ryo Nozaki

|                            |                 |                        |              |
|----------------------------|-----------------|------------------------|--------------|
| <b>Status:</b>             | Closed          | <b>Start date:</b>     | 06 Nov 2023  |
| <b>Priority:</b>           | Normal          | <b>Due date:</b>       | 31 Dec 2023  |
| <b>Assignee:</b>           | Soraya Norasing | <b>% Done:</b>         | 100%         |
| <b>Category:</b>           |                 | <b>Estimated time:</b> | 0.00 hour    |
| <b>Target version:</b>     |                 | <b>Spent time:</b>     | 268.00 hours |
| <b>Finish date:</b>        |                 | <b>DB skills:</b>      |              |
| <b>Programming skills:</b> |                 | <b>OS skills:</b>      |              |
| <b>Description</b>         |                 |                        |              |

#### History

##### #1 - 21 Nov 2023 17:19 - Soraya Norasing

- Status changed from New to In Progress

-Meeting

-start developmert main fuction [login, main menu, other menu.]

##### #2 - 06 Dec 2023 18:16 - Soraya Norasing

- % Done changed from 0 to 10

-coding inbound schedule page

##### #3 - 07 Dec 2023 22:00 - Soraya Norasing

coding inbound schedule page

##### #4 - 13 Dec 2023 20:59 - Soraya Norasing

-coding inbound schedule page

##### #5 - 14 Dec 2023 17:31 - Soraya Norasing

-meeting

-coding inbound schedule page & inbound detail

##### #6 - 15 Dec 2023 17:41 - Soraya Norasing

- inbound detail page

##### #7 - 18 Dec 2023 23:11 - Soraya Norasing

-change design layout menu page.

-design & coding inbound schedule page & inbound detail

##### #8 - 19 Dec 2023 23:05 - Soraya Norasing

-Find a way to pull up the screen to refresh for refresh schedule page.

-coding schedule adapter view.

##### #9 - 20 Dec 2023 19:11 - Soraya Norasing

-inbound schedule finished wait api

tomorrow

coding inbound detail

##### #10 - 22 Dec 2023 22:17 - Soraya Norasing

coding inbound detail page finished

**#11 - 25 Dec 2023 22:11 - Soraya Norasing**

coding label schedule page

**#12 - 26 Dec 2023 22:42 - Soraya Norasing**

coding schedule label page

**#13 - 27 Dec 2023 17:42 - Soraya Norasing**

- % Done changed from 10 to 20

coding label schedule and label detail page

**#14 - 04 Jan 2024 17:21 - Soraya Norasing**

Coding label detail use for manual label

**#15 - 05 Jan 2024 22:54 - Soraya Norasing**

Coding label detail use for relabeling

**#16 - 08 Jan 2024 20:57 - Soraya Norasing**

Coding label detail use for relabeling

**#17 - 09 Jan 2024 22:53 - Soraya Norasing**

- % Done changed from 20 to 30

coding label function finished.(wait test with api)  
start coding stock management function.

**#18 - 10 Jan 2024 21:26 - Soraya Norasing**

- % Done changed from 30 to 40

create layout of stock manegement (3pages), and coding stock check page.

**#19 - 12 Jan 2024 22:57 - Soraya Norasing**

- % Done changed from 40 to 50

function stocktaking finished.

[next week]

coding function change location. And start test.

**#20 - 15 Jan 2024 21:45 - Soraya Norasing**

coding change location

**#21 - 19 Jan 2024 23:49 - Soraya Norasing**

test and fix inbound function.

**#22 - 31 Jan 2024 16:56 - Soraya Norasing**

- % Done changed from 50 to 80

test and fix label function, inbound function

**#23 - 02 Feb 2024 23:55 - Soraya Norasing**

- % Done changed from 80 to 90

1.Meeting about programming logic with  
2.filter items.

**#24 - 20 Feb 2024 15:26 - Soraya Norasing**

- File version1.3.4.zip added

last version update(20/02/2024)

**#25 - 01 May 2024 16:40 - Ryo Nozaki**

- Status changed from In Progress to Closed
- % Done changed from 90 to 100

**#26 - 04 May 2024 16:56 - Ryo Nozaki**

- Project changed from 28 to Minebea AccessSolutions Thai Ltd
- Parent task set to #534

**Files**

|                  |        |             |                 |
|------------------|--------|-------------|-----------------|
| version1.3.4.zip | 4.7 MB | 20 Feb 2024 | Soraya Norasing |
|------------------|--------|-------------|-----------------|